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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

GENERAL:
•Email review
•I compiled the response to SUB 1386R01
•Discussed SUB 1559R08 with Bob Kick (ABF)
•Discussed Jacking Saddle rebar installation schedule with Levi Gatsos (ABF)
•Discussed CCO 276 work with Zack Lauria
•Discussed CCO 276 with Paul Jefferson

Hinge AE and AW:
•Grouting of the Bearings was called off by ABF again.
•During the day the crew was fabricating forms for the grouting operation here.

Hinge KE and KW:
•Pamela Gagnier is observing the operations at these locations.
•Conco is on site at KE to form up the soffit.
•Discussed with Mark MacDonald (ABF), Dan McNichol (ABF), and Aaron Prchlik (METS) the template
fabrication and delivery schedule for the Hinge K Dust Covers.
•SDI is on site cleaning up from their grouting operation. Matt Bruce is on this operation.

West Jacking Saddle:
•Rebar was organized and placing in the jacking saddle began today. They will begin coupling the rebar
tomorrow. Harris Salinas is on site for this operation.

I accrued 2 hours of overtime today covering the Contractor’s hours of operation and working on Change
Order work.
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